

PROJECT PROPOSAL

Family Compass

A Private, Real-Time Family Coordination & Safety Application

PREPARED FOR

Kalab Nardos
Project Sponsor

PREPARED BY

Bisrat Abrham
Full Stack Developer
bisratabrham67@gmail.com
+251 98 374 2730

Document date	July 18, 2026
Document type	Project Proposal & Scope of Work
Status	Draft (for client review and sign-off)
Total estimated investment	ETB 150,000

This proposal is strictly confidential and has been prepared exclusively for the client named above. It outlines the proposed scope, technical approach, delivery timeline, and investment required to design and build the application described within.

1. Executive Summary

Families frequently navigate everyday concerns around coordination and physical safety: staying grouped in busy places, confirming a loved one has arrived safely, or simply knowing whether a phone has gone silent because of a dead battery or something more serious.

Family Compass is proposed as a private, real-time family coordination application that replaces this uncertainty with immediate, visual reassurance. Built as a dedicated mobile application with a low-latency location and status feed, the platform allows small, invite-only circles of trust (families and close contacts) to stay securely connected without public profiles, strangers, or advertising.

Core Philosophy: no public profiles, no strangers, and no intrusive advertising. Simply an immediate, private view of the people who matter most, visible only to those explicitly invited.

2. Objectives & Problem-Solution Fit

Everyday Coordination Challenge	Proposed Resolution
Staying grouped in crowded places such as markets or festivals.	Interactive live map with real-time avatar positioning and instant orientation.
Uncertainty when a family member's phone goes silent, whether from a dead battery or something more concerning.	Live battery-level visibility for every device in the circle.
Repeated check-in texts: "Where are you? Have you arrived safely?"	Live movement telemetry showing moving / stationary status and travel speed.
Concern over who else can see a family member's location or routine.	Invite-only access; location data stays private to each circle, with no public discovery.

3. Technical Approach

The application will be built as a native mobile experience backed by a low-latency, event-driven architecture. Location, motion, and battery telemetry are streamed over persistent WebSocket connections, with device-level data cached locally and minimal data retained server-side to protect user privacy.

4. System Deliverables

Live Map Integration: A custom, interactive map view rendering the real-time position of every circle member, updated through a responsive WebSocket connection optimized for background use.

Private Telemetry & Status: Live battery percentage, travel speed, and motion state (driving, walking, idle) for each device, streamed with low hardware and battery overhead.

Privacy-First Architecture: No third-party analytics or advertising SDKs. Location history is cached on-device, and server-side logs are cleared promptly once a session ends.

Admin & Circle Controls: An administrative dashboard allowing circle creators to revoke invite codes, remove participants, and clear location history for their circle at any time.

5. Development Timeline & Milestones

Phase	Core Deliverables	Target Timeline
Phase 1 Foundation	Database schema design, secure sign-in, and core API layer setup.	Weeks 1–2
Phase 2 Telemetry Engine	Live location WebSocket connection and low-power background location synchronizer.	Weeks 3–4
Phase 3 Interactive UI	Responsive map views, circle-management dashboard, and battery/status notification alerts.	Weeks 5–6
Phase 4 Launch	Security testing, server optimization, and staging launch.	Weeks 7–8

Note: With mutual agreement between both parties, the project can be completed ahead of the timeline stated above.

6. Investment Summary & Milestone Payments

Payment is tied to milestone completion, invoiced as each phase is delivered. A summary of the payment schedule is provided below.

Milestone	Trigger Event	Share	Amount
Milestone 1: Foundation	Database schema, secure sign-in, and core API layer complete.	30%	ETB 45,000
Milestone 2: Telemetry Engine	Live location WebSocket connection and background synchronizer complete.	30%	ETB 45,000
Milestone 3: Interactive UI	Map views, circle dashboard, and notification alerts complete.	25%	ETB 37,500
Milestone 4: Launch	Security testing, optimization, and staging launch complete.	15%	ETB 22,500
TOTAL ESTIMATED PROJECT INVESTMENT			ETB 150,000

Costs Not Included

The following costs are outside the investment above and are the client's responsibility:

Item	Fee	Paid To
Google Play Store	Approx. \$25–\$35 USD, one-time	Google
Apple App Store	\$99 USD, annual	Apple
Server / hosting	Billed separately, based on usage	Hosting provider

The developer will manage app store submission and guide the client through account setup and publishing at no additional development cost. Ongoing server and hosting costs are not included in this investment and will be billed separately once usage needs are known.

7. Testing & Launch Process

Before public release, the application will go through a structured testing period to verify quality and reliability across devices.

- **Targeted User Testing:** Twelve real users testing the application across different devices to verify cross-platform responsiveness.
- **14-Day Testing Period:** A dedicated two-week active testing window to identify edge cases and resolve software issues.
- **Optimization & Quality Checks:** Performance optimization, battery-consumption checks, and final layout quality audits.
- **App Store Submission:** Official submission and package delivery to both the Google Play Store and Apple App Store.
- **Public Launch:** Production-ready deployment and public launch following successful review and store approval.

Final approval timelines are controlled by Google and Apple and may vary depending on their review process.

8. Terms & Assumptions

- **Validity:** This proposal is valid for 30 days from the document date above.
- **Timeline:** The stated timeline may be shortened ahead of schedule by mutual agreement between both parties.
- **Payments:** Milestone invoices are issued upon completion of the corresponding phase and are due prior to the start of the next phase.
- **Scope changes:** Requests outside the deliverables listed in this proposal will be scoped and quoted separately.
- **Server & hosting costs:** Ongoing infrastructure and hosting costs are not included in this investment and are billed separately.
- **Intellectual property:** Full rights to the completed application transfer to the client upon receipt of final payment.
- **Confidentiality:** Both parties agree to keep the contents of this proposal and any shared project data confidential.

9. Acceptance & Signatures

PREPARED BY (DEVELOPER)

ACCEPTED BY (CLIENT)

Bisrat Abrham

Full Stack Developer

Date: July 18, 2026

Kalab Nardos

Project Sponsor

Date: _____

Contact

Bisrat Abrham · Full Stack Developer

Email: bisratabrham67@gmail.com

Phone: +251 98 374 2730